COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2011

ESTI MATE SUMVARY 10: 34: 25
CONTI D C17999 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17999- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 17.5  DAYS TI ME ALLOW 60 WORK DAYS
US 6 & | -70B MAST ARM & S| GNAL PERCENT TI ME: 29.17 ORI G TI VE ALLOW 60 WORK DAYS
PROJECT NO SHE0063- 036
US 6 & |-70B MAST ARM & S| GNAL
NAME OF ROAD: 006C
PRQJECT COUNTI ES: VESA
CONTRACTOR:
W L. CONTRACTORS, |NC PAY PERI OD ENDI NG 11/ 17/ 2011 DATE TI ME STARTED 10/ 24/ 2011
5920 LAMAR STREET DATE LET 07/ 21/ 2011 DATE WORK BEGAN 10/ 24/ 2011
DATE AWARDED 08/ 02/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 15/ 2011 DATE ACCEPTED
ARVADA CO 80003 303- 422- 7985 DATE NOTI CE TO PROCEED 10/ 24/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 631, 207. 78 PARTI O PATI NG $ 217,933.70 $ 217, 933.70
AWARD PRQIECT AMT: $ 598, 704. 20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 34.53% TOTAL EARNI NGS 217, 933.70 217,933.70
FUNDS AVAI LABLE: $ 413,274.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 217, 933.70 217, 933.70
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -5,789. 39 -5,789. 39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 212, 144. 31 212, 144. 31
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 212,144, 31 212, 144. 31
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 212, 144. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17999-BI D ESTI MATE RUN 11/ 18/ 2011
PRQIECT: SHE0063- 036 ESTI MATE NO 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 554. 000 0. 000
SY 554. 000 7,146. 60
12. 90000 554. 000 7,146. 60
0010 202-00200 *Renoval of Sidewal k 20. 100 0. 000
SY 20. 100 663. 30
33. 00000 20. 100 663. 30
0015 202-00203 *Renoval of Curb and CGutter 298. 000 0. 000
LF 298. 000 1,922.10
6. 45000 298. 000 1,922.10
0020 202- 00206 *Renoval of Concrete Curb Ranp 19. 000 0. 000
SY 19. 000 611. 80
32. 20000 19. 000 611. 80
0025 202-00220 *Renoval of Asphalt Mat 521. 000 0. 000
SY 521. 000 5, 470. 50
10. 50000 521. 000 5, 470. 50
0030 202- 00250 *Removal of Pavenent Marking 226. 000 0. 000
SF 0. 000 0. 00
3. 20000 0. 000 0. 00
0035 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 4.500 634. 50
141. 00000 4.500 634. 50
0045 208-00002 *Erosion Log (12 Inch) 170. 000 0. 000
LF 160. 000 640. 00
4. 00000 160. 000 640. 00
0050 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0055 208- 00051 *StormDrain Inlet Protection (Type 1) 45. 000 0. 000
LF 45. 000 553. 50

12. 30000 45. 000 553. 50



CONTI D: C17999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17999-BI D ESTI MATE RUN 11/18/ 2011
PRQJECT: SHE0063- 036 ESTI MATE NO 0001 10:34: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 540. 00
1, 540. 00000 1. 000 1, 540. 00
0065 210-00866 Reset Fire Preenption Unit and Tinmer 1. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0.00
0070 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
4, 520. 00000 0. 000 0.00
0075 213-00002 *Mul ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
5,117. 00000 0. 000 0.00
0080 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
5. 15000 0. 000 0.00
0085 304-06000 Aggregat e Base Course (d ass 6) 322. 840 0. 000
TON 322.840 10, 330. 88
32. 00000 322.840 10, 330. 88
0090 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 12.760 0. 000
TON 12.760 3,445. 20
270. 00000 12. 760 3, 445. 20
0095 403- 34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 192. 040 0. 000
TON 192. 040 42, 248. 80
220. 00000 192. 040 42,248. 80
0100 503-00018 Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0.00
0105 503-00036 Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0.00
0110 608- 00006 *Concrete Sidewal k (6 Inch) 110. 300 0. 000
5% 110. 300 6, 618. 00
60. 00000 110. 300 6, 618. 00



CONTI D C17999 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17999- BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: SHEO0063- 036 ESTI MATE NO 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 608-00010 *Concrete Curb Ranp 86. 500 0. 000
SY 86. 500 9, 947.50
115. 00000 86. 500 9, 947.50
0120 609-21010 *Curb and CQutter Type 2 (Section I-B) 229. 000 0. 000
LF 229. 000 5,954. 00
26. 00000 229. 000 5,954. 00
0125 609-21020 *Curb and CQutter Type 2 (Section Il-B) 127. 000 0. 000
LF 127. 000 4,064. 00
32. 00000 127. 000 4,064. 00
0130 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 4, 130. 000 0. 000
SF 0. 000 0. 00
6. 75000 0. 000 0. 00
0135 612- 00041 *Del i neator (Flexible) (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0140 613-00200 2 Inch Electrical Conduit 9, 850. 000 0. 000
LF 5, 000. 000 45, 000. 00
9. 00000 5, 000. 000 45, 000. 00
0145 613-00206 *2 Inch Electrical Conduit (Bored) 2, 050. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0150 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 0. 000
LF 660. 000 11, 550. 00
17. 50000 660. 000 11, 550. 00
0155 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 530. 00000 0. 000 0. 00
0160 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0165 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
25. 60000 0. 000 0. 00



CONTI D: C17999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17999-BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: SHE0063- 036 ESTI MATE NO. 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-00035 Si gn Panel (Special) 30. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0175 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
516. 00000 0. 000 0.00
0180 614-70336 Traffic Signal Face (12-12-12) 13. 000 0. 000
EACH 0. 000 0. 00
681. 00000 0. 000 0.00
0185 614- 70560 Traffic Signal Face (12-12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0190 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0.00
0195 614- 72875 Loop Detector Wre 1, 700. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0200 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
13, 444. 00000 0. 000 0.00
0205 614-81160 Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 2.000 0. 000
EACH 0. 000 0. 00
19, 795. 00000 0. 000 0.00
0210 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0215 614-86246 Control I er (Type 170E-HC11) 1. 000 0. 000
EACH 0. 000 0. 00
23, 044. 00000 0. 000 0.00
0220 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 8, 450. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0.00



CONTI D C17999 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17999- BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: SHEO063- 036 ESTI MATE NO 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-87020 Optical Transceiver 7.000 0. 000
EACH 0. 000 0. 00
2, 665. 00000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 3,907.50
5,210. 00000 0. 750 3,907.50
0235 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 23,874.00
39, 790. 00000 0. 600 23,874.00
0240 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 500 4,766. 00
9, 532. 00000 0. 500 4,766. 00
0245 627-00005 *Epoxy Pavenent MarKki ng 3. 000 0. 000
GAL 0. 000 0. 00
143. 00000 0. 000 0. 00
0250 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0255 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 749. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 80. 000 2,320.00
29. 00000 80. 000 2,320.00
0265 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 12. 000 1, 416. 00
118. 00000 12. 000 1, 416. 00
0270 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 13. 000 7,215. 00
555. 00000 13. 000 7,215. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 0. 000
EACH 1. 500 58. 50
39. 00000 1. 500 58. 50



CONTI D C17999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17999-BI D ESTI MATE RUN 11/ 18/ 2011
PRQIECT: SHE0063- 036 ESTI MATE NO 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 23. 000 1, 058. 00
46. 00000 23. 000 1, 058. 00
0285 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 10. 000 520. 00
52. 00000 10. 000 520. 00
0290 630- 80344 *Construction Traffic Sign (Special) 80. 000 0. 000
SF 40. 000 920. 00
23. 00000 40. 000 920. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 73. 000 0. 000
EACH 21. 000 399. 00
19. 00000 21. 000 399. 00
0300 630-80380 *Traffic Cone 105. 000 0. 000
EACH 52. 500 682. 50
13. 00000 52.500 682. 50
0305 700- 70010 F/ A M nor Contract Revisions 9, 486. 480 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 203- 00000 Uncl Excav MCR 002 - MCR Line ItemNo. 1 91. 000 0. 000
cY 91. 000 1, 729.00
19. 00000 91. 000 1, 729.00
0340 503-00048 Drilled Caisson (48 In) MCR 002 - MCR Line Item No. 2 42. 000 0. 000
LF 0. 000 0. 00

355. 00000 0. 000 0. 00



CONTI D C17999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17999-BI D ESTI MATE RUN 11/18/2011
PRQJECT: SHEO063- 036 ESTI MATE NO 0001 10: 34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 700-70034 F/ A Uniformed Traffic Control - MCR 002 - MCR Line Item 2,500. 000 0. 000
No. 3
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 630-80358 Fl ash Arrow Panel (C Ty) MCR 002 - MCR Line Item No. 4 2.000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0355 506-01020 Geogrid Reinforce MCR 003 MR Line ItemNo. 5 246. 000 0. 000
SY 246. 000 1, 859. 76
7.56000 246. 000 1, 859. 76
0360 203-00000 Uncl Excav MCR 004 - MCR Line Item No. 6 55. 000 0. 000
cY 55. 000 1, 045. 00
19. 00000 55. 000 1, 045. 00
0365 506-01020 Geogrid Reinforce MCR 004 - MCR Line ItemNo. 7 246. 000 0. 000
SY 246. 000 1, 859. 76
7.56000 246. 000 1, 859. 76
0370 626-00000 Mobi i zati on MCR 004 - MCR Line Item No. 8 0. 000 0. 000
LS 0. 600 1, 080. 00
1, 800. 00000 0. 600 1, 080. 00
CAT 0200 CURRENT AMI  $ 627,574.78 $ 214,300.70 % 214,300. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 1. 000 3, 399. 00
3, 399. 00000 1. 000 3, 399. 00
0330 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 234.00
234. 00000 1. 000 234.00
CAT 0400 CURRENT AMI  $ 3,633.00 % 3,633.00$ 3, 633. 00
PRQJIECT TOTAL CURRENT AMI  $ 631,207.78 $ 217,933.70 % 217,933.70



